Action Iltem Log
Gulfco Superfund Site Weekly Project Status

*** ENFORCEMENT CONFIDENTIAL***

Fact Sheet completed on

Proposed Plan Fact Sheet Miller, Hoey 6/24/11
Miller,

Proposed Plan Briefing for Regional Administrator Bhattacharya, Briefing pending
Rodd

Jsesponson

3 | Place Newspaper Notices Miller, Hoey Placement pending
4 | Finalize Administrative Record Miller, Foster Action pending

5 | Thirty Day Public Comment Period Miller, Hoey Start date: 7/6/2011 Comments pending
6 | Public Meeting Miller, Hoey Meeting pending
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